# **Project Ton App Test Plan**

Test plan for the main test activities that will be conducted by Alaa Radwan for ToN App project in the period from 13th of September to 22nd of September.

Anyone is interested in seeing what I did in this project, He has to read this document first and thanks for considering.

#### **Document Content:**

**Project Documents** 

Responsibilities Project

Schedule

Scope of Testing

Features to Be Tested

Deliverables

Tools

Test Environment

## 1- Project Documents

- √ Figma Design <u>Link</u>.
- √ User stories
  - Google Docs <u>Link</u>
  - Confluence Link
- ✓ Jira Project Link

# **2- Responsibilities:**

Testing will be conducted in only one person, who will access the project artifacts from one account:

- 1- Static Testing and Writing Review Notes.
- 2- Prepare Product backlog and sprints backlog on Jira.
- 3- Writing test cases on Zephyr.
- 4- Applying Testing execution.
- 5- Writing bug reports on Jira.
- 6- Applying Confirmation testing.
- 7- Applying regression testing.
- 8- Writing Test completion Report or summary.

# **3-Project Schedule:**

#### **Pre-testing Activities**

Duration	Activity	Assignee
13 <sup>th</sup> to 17 <sup>th</sup> September "friday to Tuesday "	<ul> <li>Review Figma Design and User Stories and Write Review Notes.</li> </ul>	Alaa Radwan
18 <sup>th</sup> September "Wednesday"	<ul> <li>Write Epics and User Stories on Product Backlog and prepare the sprints.</li> </ul>	Alaa Radwan

## Sprint 1 "16th September to 21st September"

Duration	Activity	Assignee
19 <sup>th</sup> September "Thursday"	Writing test cases on Zephyr scale.	Alaa Radwan
20 <sup>th</sup> September "Friday"	<ul><li>Applying Testing execution</li><li>Writing bug reports on Jira</li></ul>	Alaa Radwan
21st and 22nd September	Confirmation & Regression testing	Alaa Radwan

## **4- Scope of Testing:**

Testing will cover the following features based on the user stories:

- Account management (User Registration, User Login (Standard, Google, Apple), Change Name, Password, Profile Image and account logout)
- Task management system (One-time, Weekly, Monthly, Yearly)
- Language switching (English to Arabic and vice versa)
- Public task management (sharing, like, commenting, and following users)

#### 5- Features to Be Tested:

Below are the features to be tested, aligned with user stories:

- User Registration
- User Login (Standard, Google, Apple)
- Task Creation (One-time, Weekly, Monthly, Yearly)
- Account Changes (Name, Password, Profile Image)
- Log Out
- Language Change (English to Arabic, Arabic to English)
- Public Task Management (Add, Share, Like, Comment)
- Follow Other Users

## **6-Main Deliverables**

- Static testing Review Notes.
- Test cases (documented in Jira or a similar tool).
- Test execution reports.
- Defect reports.
- Final test summary report.

## **7-Tools:**

- Test Management Tool: Jira and Zephyr for managing test cases and reporting.
- Collaboration Tools: Google Docs and Confluence for documenting reviews.

## **8. Test Environment:**

- **Devices:** Test on mobile platform (Redme Note10 5G).
- Operating Systems: Android 13.